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Penn E&R 
Environmental & Remediation, Inc. 

April 9, 2008 
HA4013-08000 

VIA E-MAIL & REGULAR MAIL 

Mr. Joseph McDowell (3HS21) 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 111 
1650 Arch Street 
Philadelphia, PA 19103 

Subject: Liberty - Monthly Progress Report 

Dear Mr. McDowell: 

Penn Environmental & Remediation, Inc. ("Penn E&R") is submitting this monthly progress report, on behalf 
of Liberty Property Limited Partnership and Liberty Property Trust (collectively "Liberty") in compliance with 
Section X of the Consent Decree ("CD") that Liberty entered into with the U.S. Environmental Protection 
Agency ("USEPA" or the "Agency") relating to the Crater Resources Superfund Site (the "Site"), which 
became effective on January 25, 2008. 

This monthly progress report provides a summary of the activities that Liberty performed in March/April 2008 
to comply with the CD and also describes activities planned for performance in the next month. 

Summary of Activities Performed in March/April 2008 

The activities performed in March/April 2008 included the following: 

1. On March 10, Liberty submitted to EPA the February/March 2008 Monthly Progress Report. 

2. Penn E&R previously reviewed the August 30, 2005 Updated Hydrogeologic Conceptual Site 
Model (CSM) developed by The PRP Group. 

3. During this period, Liberty reviewed well locations proposed by the PRP Group and also initiated 
its review of possible locations to install wells for the Quarry 4 Demonstration Project. 

4. During this period, Penn E&R/Liberty met on-site with the PRP Group to identify its proposed 
groundwater monitoring well locations and to discuss and agree upon access issues. Based upon 
our discussions, the PRP Group plans to install one well at the westem edge of the parking lot on 
Liberty's 2301 Renaissance Boulevard property (Yellow-South) and one well on the northern edge 
of the parking lot on Liberty's 2520 Renaissance Boulevard property (Yellow-North). 

.' 5. 'At the request of the PRP Group, Liberty executed an addendum to the existing access agreement.. 
in order to add another parcel (2520 Renaissance Boulevard) to the group of properties that the 
PRP Grpup may access under the terms of the access agreement. We understand that the PRP 
Group is in the process of executing this addendum. - , 
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Summary of Anticipated Activities to be Performed in April/May 2008 

The activities anticipated to be performed in April/May 2008 include the following: 

1. The next monthly progress report will be submitted on or before May 10, 2008. 

2. Penn E&R will continue to evaluate possible locations to install monitoring wells for the Quarry 4 
Demonstration Project. As part of this evaluation, we will use the results included in the 
aforementioned CSM and The PRP Group's February 1, 2008 Pre-Design Investigation Results 
document for reference in selecting appropriate well locations. Also, we will use results from the 
well installation activities to be completed by The PRP Group to help identify construction details 
for the wells to be installed as part of the Quarry 4 Demonstration Project. 

3. Preparation of the Interim Remedial Design Report (IRDR). The IRDR will include proposed 
well locations for the Quarry 4 Demonstration Project. We expect this report to be submitted to 
EPA by the end of May/early June as The PRP well installation activities are expected to be 
completed by the middle of May. 

4. Liberty will continue to work with The PRP Group to address their additional access needs for 
well installation and groundwater sampling. 

Should.you have any questions regarding the contents of this monthly progress report or any other project-
related issues, or if you require additional information, please do not hesitate to call me. 

Sincerely, 
IMENTAL & REMEDIATION, INC. 

Michael A. Christie, P. 
Vice President 
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cc: Tim Sheehan, PADEP 
Andrew Frebowitz, Tetra Tech NUS 
Bruce Hartlein, Liberty 
Brenda H. Gotanda, Esq., Manko, Gold, Katcher & Fox, LLP 
Jeffrey A. Leed, Leed Environmental, Inc. 




